SPECIFICATION FOR QUOTATION PHASE 1

Mosquito Alert website: migration from WordPress to Hugo

Move the public website www.mosquitoalert.com, with its 600 blog posts, 200 pages, FAQ and media in Spanish, Catalan and English, from WordPress to a static Hugo site on GitHub Pages, keeping its URLs, navigation and content on a plain theme, so that the project team can maintain it from a Git repository and redesign it in Phase 2 before it goes live.

CLIENT
Mosquito Alert · Universitat Pompeu Fabra (UPF)

CONTACT
John Palmer · john.palmer@upf.edu

QUOTATIONS DUE
Fri 13 Nov 2026, 12:00 CET (§12)

WORK PERIOD
WP1–2: Tue 17 Nov – Fri 11 Dec 2026, invoiced by 18 Dec · WP3: Jan–Feb 2027, separate request · WP4 (launch): after Phase 2

HOSTING	DESIGN	CONTENT	LANGUAGES	REQUIREMENTS
GitHub Pages · GPL-3.0	Plain theme · redesign in Phase 2	604 posts · 209 pages · 0.8 GB media	Spanish · Catalan · English	56 must · 9 should · 4 opt.

CONTENTS

1 Summary
2 Background
3 Timeline
4 Scope
5 The current site
6 Functional requirements
7 Technical requirements (TECH)
8 Quality requirements (QUAL)
9 What the project team provides
10 Deliverables and acceptance
11 Optional items (price separately)
12 How to submit a quotation
A Content model
B Inventory of the current site
C The optional Hugo scaffold
D Questions and answers
E Changes in version 1.1

1 Summary

We want to move the public website of Mosquito Alert, www.mosquitoalert.com, from **WordPress** to a **static site generated with Hugo and hosted on GitHub Pages**, so that the project team can maintain it by editing files in a Git repository, without WordPress, plugins or a hosting provider.

Phase 1, this request, migrates the current site: the same content, URLs, navigation and languages, presented with a plain, functional theme. It is a migration, not a redesign, and it does **not** reproduce the look of the current site. The migrated site lives on a preview address; a later **Phase 2**, contracted separately, will restructure and restyle it under a new visual identity, and only then will it replace `www.mosquitoalert.com`.

Phase 1 must therefore separate content, structure and styling cleanly, so that Phase 2 is a redesign of the theme and not a second migration.

The site is used by people around the world: schools, journalists, public-health staff, researchers and the users of the Mosquito Alert app, and it is linked from scientific papers and from the app. **Links must keep working** (section 6.1).

The work is divided into four work packages (section 4). **This request asks for binding quotations for work packages 1 and 2** (the content migration pipeline, and the theme and site build), to be delivered on a preview site by **11 December 2026** and accepted and invoiced by **18 December 2026**. Work package 3 (conversion of the page-builder pages) will be requested separately in December for January–February 2027, and work package 4 (launch) after Phase 2. Both are described here so that you can see the whole; no prices are requested for them. Quotations are due by **Friday 13 November 2026, 12:00 CET** (section 12).

Version 1.1 corrects the media inventory of version 1.0, replaces the rule for media that no content uses, and adds inputs that the project team now supplies: the media library as an archive, the translation links, the menus and a redirect seed. These reduce the work in WP1 and WP2. Appendix D answers the questions received from bidders, and Appendix E lists every change.

Each requirement has one priority: **MUST** (required) or **SHOULD** (expected; tell us if dropping it would lower the price). Optional items marked **OPT** are priced separately. Requirement IDs (e.g. `URL-03`) are there so you can refer to them in your quotation. The **WP** column says which work package a requirement belongs to.

2 Background

Mosquito Alert is a citizen-science project that tracks disease-carrying mosquitoes with the help of volunteers, who report mosquitoes, bites and breeding sites with a mobile app. It is coordinated by research centres in Catalonia (CEAB-CSIC, UPF, CREAF and ICREA) and works with public-health authorities, schools and research groups across Europe and beyond.

The website was built on WordPress in 2014, with the Avada theme and its page builder (Fusion Builder), WPML for the three languages, and a dozen plugins, and it has been extended and updated since, through 2026. It is maintained by an external provider, and the team has limited control over it. The site has grown to about 600 blog posts, 200 pages, an FAQ section and an events calendar that stopped in 2018, with about 1.4 GB of uploaded media. The team prefers to work with static sites and Git, as it already does for its other web properties, and wants a site that it can update, back up and restyle itself.

Phase 1 moves the content as it is, onto a plain theme. Phase 2 (2027, separate contract) will reorganise the content and apply a new visual identity that has already been drafted, and the new site will replace `www.mosquitoalert.com` only when Phase 2 is done. Section 4.3 explains what Phase 1 must do to prepare for it.

3 Timeline

DATE	STEP
Until Wed 11 Nov 2026, 12:00 CET	Questions by email to john.palmer@upf.edu and bruno.castro@upf.edu. Answers are shared with all bidders.
Fri 13 Nov 2026, 12:00 CET	**Quotation deadline for WP1 and WP2**
Mon 16 Nov	Decision communicated

DATE	STEP
Tue 17 Nov	Kick-off call (1 hour; Wed 18 Nov at the latest). The project team hands over the inputs listed in section 9 and access to the repository.
Fri 11 Dec	**Milestone 1: WP1 and WP2 delivered.** The migration pipeline runs end to end. A preview site shows all blog posts, FAQ items and events with the home, blog and page templates in the three languages. Pages are migrated but not yet converted (that is WP3).
Wed 16 Dec	The project team sends one consolidated round of feedback on WP1 and WP2
Fri 18 Dec	**Acceptance of WP1 and WP2 confirmed by the project team, and invoices submitted**
Mid-December	Request for quotations for WP3 (this document, updated), with about two weeks to reply
January–February 2027 (indicative)	WP3: conversion of the pages (about four weeks); **Milestone 2** (the complete site on the preview address, with the URL check report); one review round; acceptance; one month of bug fixes
Until Thu 18 Feb 2027	Bug fixes on WP1 and WP2 at no extra cost
2027, after Phase 2	Phase 2 (restructuring and redesign, separate contract) works on the preview site. Then WP4: content freeze and final pipeline run, **launch** at `www.mosquitoalert.com`, and the old site kept at a fallback address for three months

Each work package is invoiced when it is accepted. **WP1 and WP2 must be accepted and invoiced in 2026**, by 18 December. Payment follows UPF's standard procedures after the invoice is accepted; UPF will tell the selected contractor what invoicing requirements apply. Please confirm in your quotation that you can meet these dates. They are latest dates: a package delivered earlier is reviewed, accepted and invoiced earlier. The current WordPress site stays in production, and keeps receiving new posts, until the launch.

4 Scope

4.1 Work packages

WP	WORK PACKAGE	CONTENTS	DUE
WP1	**Content migration pipeline**	A documented, re-runnable pipeline that turns the WordPress export and media folder into Hugo content: posts, pages, FAQ items, events, taxonomies, translation links, media at their original paths, and the redirect map (sections 6.1, 6.2)	11 Dec 2026
WP2	**Theme and site build**	The Hugo theme: layouts, shortcodes, navigation, header and footer, blog and taxonomy templates, search, newsletter sign-up, analytics with consent, metadata, build and deployment (sections 6.4–6.9, 7)	11 Dec 2026
WP3	**Conversion of the page-builder pages**	The 190 pages built with Fusion Builder, converted to the shortcodes of WP2 (section 6.3)	Jan–Feb 2027, separate request
WP4	**Launch and handover**	Content freeze run, URL check report against production, switchover of `www.mosquitoalert.com`, old-site fallback, documentation and handover (section 10)	After Phase 2 (2027), separate request

WP2, WP3 and WP4 depend on the content model that WP1 produces, and WP3 uses the shortcodes that WP2 implements (TECH-11). Appendix A fixes that model so that packages can be awarded separately. **This request is for WP1 and WP2.** If you quote for only one of them, say which. Their bidders will be invited to quote for WP3 in December, without any guaranteed right to it.

4.2 In scope

- **WP1 and WP2 (this request):** sections 6.1, 6.2, 6.4–6.9 and 7, and section 8 as it applies to the templates, deployed to a preview site, with documentation. The pipeline runs on the kick-off export.
- **WP3 (later request):** section 6.3, on the preview site.
- **WP4 (after Phase 2):** the content-freeze run of the pipeline, the switchover to `www.mosquitoalert.com` and the old-site fallback (section 10).
- The three languages, with the language switcher taking visitors to the translated page where one exists.

4.3 Looking ahead: Phase 2

Phase 2 will restructure the site and apply a new identity (new logo, colour palette, typography and iconography, already drafted), and the site will replace `www.mosquitoalert.com` only when Phase 2 is done. Phase 1 therefore does not need to look like the current site, and no time should be spent matching it (TECH-12). What Phase 1 must do is make Phase 2 easy: keep content free of presentation (no inline styles, no theme-specific HTML in content files), express colours, fonts and spacing as design tokens in one place, build pages from a small set of named components (TECH-04, PAGE-03), and keep the theme separable from the content and the pipeline, so that a designer can restyle or replace it without touching either. Phase 2 is **not part of this request**, and no prices or proposals for it are requested.

4.4 Out of scope

- A new design (that is Phase 2), new content, translations, or rewriting existing texts. Content is migrated as it is, including its errors.
- Contact forms (the three pages that embed one get email links instead, COMM-02), comments (the site has no reader comments; the 21 pingbacks and trackbacks in the export are not migrated), user accounts, and the events calendar as a live feature (events become a static archive, MIG-06).
- The WordPress site itself: the contractor does not need, and will not get, access to the WordPress administration. All input comes from export files (section 9).
- Other Mosquito Alert web properties linked from the site: the public map (`map.mosquitoalert.com`), the education site (`edumosquitoalert.com`), the data portal, the app stores. Links to them are kept as they are.
- Paid services. The base scope must run on GitHub's free tier.

---

5 The current site

The live site is the content reference for Phase 1 (its design is not reproduced, section 4.3). Browse it; the numbers below are from its sitemaps (5 November 2026) and from a WordPress export made on 9 November 2026. Appendix B has the full inventory.

CONTENT	COUNT	NOTES
Blog posts	606, at 604 URLs (es 218, ca 213, en 173)	2014–2026; between 20 and 90 a year across the three languages (54 in 2025, one so far in 2026). Standard HTML with image captions, galleries and embedded YouTube videos, tweets and issuu documents
Pages	209 (es 63, ca 62, en 84)	190 are built with Fusion Builder, using about 20 element types (Appendix B). Up to three levels deep (e.g. `/proyectos-cientificos/aim-cost/`). Three are the blog index pages, and four redirect to other pages on the live site. Two further pages are password-protected in WordPress and are not migrated
FAQ items	84 (28 per language), in 5 categories	Shown as accordions on one FAQ page per language
Events	160	A calendar that ended in 2018, with venues and organisers
Blog category and tag archives	51 + 1,068 URLs	Linked from every post
Author pages	8	
Menus	3 main menus of 35–38 items, two levels deep; 7 smaller top-bar and footer menus per language	Supplied as a data file (section 9)
Media	2,877 files in the library, about 1.5 GB, under `/wp-content/uploads/`: in dated folders (`YYYY/MM/`) or, for 740 older files, directly at the uploads root	Published content uses about 1,360 of them (741 MB) and 898 scaled variants that WordPress generated (e.g. `-1024x768.jpg`, about 85 MB). The rest is held back (MIG-04). 258 PDFs; no file over 25 MB. File names contain upper case, accents and a few Unicode traps (MIG-11)
Dynamic features	Site search; newsletter sign-up (Mailchimp for WordPress); 3 pages with a Contact Form 7 form; Google Analytics 4	Fonts: Roboto and Open Sans (Google Fonts); Font Awesome icons
Platform	WordPress 6.0, Avada 7.2 with a custom child theme, WPML 4.5, Yoast SEO, W3 Total Cache, The Events Calendar, Avada FAQ	

URL scheme: Spanish at the root (`/`), Catalan under `/ca/`, English under `/en/`. Posts are `/<slug>/` directly under the language root; pages are nested by section; the blog index is `/blog/`; categories and tags are `/blog/category/<slug>/` and `/blog/tag/<slug>/`; FAQ items are `/faq-items/<slug>/`; events are `/agenda/<slug>/` in all three languages; feeds are `/feed/`. Media URLs have no language prefix.

6 Functional requirements

6.1 URLs and redirects (URL)

The attached `url_inventory.csv` lists every public URL of the current site with its type and language: the 2,203 distinct URLs of its sitemaps. Each type is treated as follows:

TIER	URL TYPES	TREATMENT
1. Keep identical	Home pages, blog posts, pages, FAQ items, blog indexes, and the media files that published content uses: originals and the scaled variants it references	Same path, same content
2. Generate	Blog category and tag archives, events, the events index and the FAQ index	Same path, generated by Hugo; archives marked `noindex, follow`
3. Redirect	Old slugs, front-page aliases and pages that the live site redirects today (`redirects_seed.csv`), anything in tiers 1–2 that cannot keep its path, and pages the project team decides to drop (listed at kick-off, e.g. `/en/sample-page/`)	HTML redirect page to the closest equivalent, listed in the redirect map
4. Let go	Author pages, FAQ-category and element-category archives, WordPress query URLs (`/?p=` , `/?page_id=`), paginated archive pages (`/page/N/`), `/wp-json/` , `/xmlrpc.php` and other WordPress endpoints	The custom 404 page
Held back	Media files that no published content uses (about 1,430 files, among them 185 PDFs)	Not published in Phase 1; listed in a manifest (MIG-04). The team decides before launch which of them to publish

ID	WP	PRIORITY	REQUIREMENT
`URL-01`	WP1	`MUST`	Every tier-1 URL in the inventory resolves (HTTP 200) at exactly the same path on the new site, with the same content. Trailing slashes behave as they do today. Paths are compared in their exact, percent-encoded form (MIG-11).
`URL-02`	WP1	`MUST`	Media keep their original paths under `/wp-content/uploads/` (dated folders or the uploads root) and their exact file names, for every file that published content uses, including the scaled variants it references. Images may be recompressed, but keep their names and dimensions.
`URL-03`	WP1	`MUST`	Tier-2 URLs exist at their current paths: category and tag archives (`/blog/category/<slug>/` , `/blog/tag/<slug>/` , with the `/ca/` and `/en/` prefixes), events (`/agenda/<slug>/`) and the events index. Archive pages carry `<meta name="robots" content="noindex, follow">` .
`URL-04`	WP1	`MUST`	A **redirect map** (one file, Appendix A) lists every changed or dropped URL with its target. The build turns each entry into an HTML redirect page (`<meta http-equiv="refresh">` plus a canonical link, as Hugo aliases do), since GitHub Pages cannot send HTTP redirects. The project team can add entries by editing the file. The map starts from the supplied seed (`redirects_seed.csv`) of redirects that the live site performs today: the old slugs, taken from the `_wp_old_slug` fields of the export, the front-page aliases, and the pages that the live site redirects to other pages. The pipeline regenerates the old-slug entries from each export and skips any old path that is now the URL of another item.
`URL-05`	WP1	`MUST`	WordPress-specific link forms in content are rewritten: scheme and host variants (`http://` , missing `www`) to relative links; links to URLs in the redirect map to their targets; media links with doubled slashes or similar harmless variations to the exact path of the file (MIG-11).
`URL-06`	WP2	`SHOULD`	The feed URLs `/feed/` , `/ca/feed/` and `/en/feed/` keep returning a valid RSS feed of the blog. If GitHub Pages makes that impossible, each language has a feed at a stable path (e.g. `/feed.xml`) and the old URL redirects to it.

ID	WP	PRIORITY	REQUIREMENT
URL-07	WP1	MUST	A **URL check script** in the repository requests every URL in the inventory, every entry of the redirect map and every published media path against a given host and reports status, final target and tier. Its report against the preview site is delivered with WP1, and against the production site with WP4 (section 10).
URL-08	WP2	MUST	A custom **404 page** (GitHub Pages serves one `404.html`) that detects the language from the path, offers site search and links to the home page, blog and FAQ in that language.
URL-09	WP2	SHOULD	The 404 page and the home page handle WordPress query links in the browser: `/?p=<id>` and `/?page_id=<id>` redirect to the post or page with that WordPress ID (a lookup table generated by WP1), and `/?s=<term>` opens the site search with that term.

6.2 Content migration (MIG)

ID	WP	PRIORITY	REQUIREMENT
MIG-01	WP1	MUST	A documented, **re-runnable pipeline** (Python or Node, in the repository) converts a WordPress export file (WXR) and the supplied media archive into Hugo content following Appendix A: published posts, pages, FAQ items and events, with title, publication and modification dates, slug, author name, categories, tags, featured image, excerpt, Yoast SEO title and description, WordPress ID and language. Drafts, private, trashed and password-protected items are not migrated; two published pages are password-protected.
MIG-02	WP1	MUST	**Translation links.** The export does not say which posts and pages are translations of each other. The team supplies this as a file from its own crawl of the live site (November 2026): for every URL of the inventory, the `hreflang` links that WPML and Yoast print on the page, the canonical URL, the language and the WordPress ID. The pipeline reads the file and records the links as Hugo translation keys, so that the language switcher goes to the translated page where one exists and to the language home page otherwise. A small crawler in the repository fetches the same data for items added later (at content freeze). The live site builds pages that are not in its cache slowly, in 7 to 40 seconds: request one page at a time, with long timeouts and retries.
MIG-03	WP1	MUST	**Post bodies** are converted to Markdown, keeping HTML where Markdown would lose structure (tables, complex figures). WordPress markup becomes Hugo shortcodes: `[caption]` to a figure with caption, galleries to a gallery, YouTube, Vimeo, Twitter/X, SoundCloud and issuu embeds and `[embed]` / `[video]` to embed shortcodes, Fusion gallery markup in posts likewise. No WordPress-, Avada- or plugin-specific classes, inline styles or scripts remain.

ID	WP	PRIORITY	REQUIREMENT
MIG-04	WP1	MUST	**Media processing.** The team supplies the media library as an archive taken from the server, with its folder tree and exact file names, including the 898 scaled variants that published content references. Files that published content uses are copied to `static/wp-content/uploads/` at their original paths, unchanged in name. JPEG images are re-encoded (same dimensions, metadata stripped, visually lossless). PNG files over 1 MB (48 photos saved as PNG) are reduced with a perceptual quantiser such as pngquant, keeping name and dimensions. Scaled variants, documents, ZIP packs, audio and video are copied as supplied. Files that no published content uses are **held back**: the pipeline writes a manifest of them (path, size, type) and publishes any of them that the team adds to an include list. The published site must stay below 900 MB (TECH-01); our estimate under these rules is 790–840 MB (Appendix B.4). If it comes out higher, the team decides what else to hold back, and the cap is not the contractor's risk.
MIG-05	WP1	MUST	**FAQ items** become content with their category, order and anchors, and the FAQ page of each language shows them as accordions grouped by category, as today.
MIG-06	WP1	MUST	**Events** (2016–2018) become a static archive: one page per event with date, venue and organiser, and an index per language sorted by date. They are not shown in the main navigation unless they are today.
MIG-07	WP1	MUST	The pipeline is **idempotent and reports changes**: run again with a newer export, it adds, updates and removes content to match, and prints a summary (new, changed, removed items). Items whose WordPress modification date has not changed since the previous run are left untouched, so that pages converted or fixed by hand (WP3) survive a re-run; items changed in WordPress since are listed for re-conversion. It runs at kick-off and at content freeze, and the team can run it later.
MIG-08	WP1	MUST	Internal links point to the new paths (URL-05); links to other domains, including images hosted on other domains, are left as they are. Attachment pages (`/<slug>/<attachment-slug>/`) are not migrated; links to them point to the file.
MIG-09	WP1	SHOULD	Embeds of third-party media (YouTube, Twitter/X, issuu, SoundCloud) load only when the visitor clicks a placeholder that shows the thumbnail or title, so pages make no third-party requests on load.
MIG-10	WP1	MUST	Content checks: the pipeline fails with a clear message if an item lacks a title, slug or language, or if a referenced media file is missing, and lists the items concerned. Where two items claim the same URL, it migrates the one that the live site serves (the supplied crawl file gives its WordPress ID) and reports the other. The export has two such pairs of posts, flagged in `content_inventory.csv` .
MIG-11	WP1	MUST	**Exact file names.** Media file names are kept byte for byte. The library has 1,783 names with upper-case letters, 175 with accented letters, 12 stored in decomposed Unicode form (their composed form returns 404 on the live site), 7 pairs that differ only by case or Unicode form, and 124 names that occur in more than one folder, often with different contents. The pipeline, the repository and the build therefore run on a case-sensitive file system (GitHub's Linux runners are one), Git must not normalise file names (`core.precomposeUnicode=false` on macOS), and links are written in the exact percent-encoded form of the file name.

6.3 Pages built with Fusion Builder (PAGE)

Of the 209 public pages, 190 are stored as Fusion Builder shortcodes (Appendix B lists the elements and how often they occur). Their content and structure are carried over with a small set of Hugo shortcodes, without Avada; their look is not reproduced (section 4.3).

ID	WP	PRIORITY	REQUIREMENT
`PAGE-01`	WP3	MUST	Each page keeps its content: the same sections in the same order, with the same texts, headings, images, links, buttons, tabs, accordions and embedded media as today. Multi-column arrangements are kept where they carry meaning (e.g. person cards, side-by-side comparisons) and otherwise flattened to one column. Spacing, typography, colours and decoration follow the Phase 1 theme, not the current page.
`PAGE-02`	WP3	MUST	A **converter** (part of the pipeline, or a separate script) translates the structural and frequent elements automatically: containers, rows and columns, text, image frames, separators, titles, buttons, list items and checklists, tabs, content boxes, person cards, FAQ, YouTube/Vimeo, and global elements. Rare elements (sliders, testimonials, counters, code blocks, blog element) may be converted by hand or simplified to a static equivalent agreed with the project team.
`PAGE-03`	WP3	MUST	Page files contain **editable Markdown or HTML with Hugo shortcodes** (Appendix A). Pasting rendered theme HTML is not acceptable. No Avada or Fusion CSS, JavaScript or class names remain.
`PAGE-04`	WP3	MUST	The 18 **global elements** that pages reuse (calls to action, logo strips and similar) are defined once, as shortcodes or partials, and included by name.
`PAGE-05`	WP3	SHOULD	The WordPress page template (full width, 110 pages; default, 80; blank, 19) is recorded in front matter (`layout`), and the blank-template pages are shown without header and footer where they are today. Otherwise all pages use the theme's page layout.
`PAGE-06`	WP3	MUST	A **conversion report** with one line per page (converted automatically, hand-fixed, simplified, dropped, and the elements that could not be converted). No visual side-by-side review is required; an automated check that every paragraph, image and link of the live page is present in the converted page is a SHOULD.
`PAGE-07`	WP2	MUST	The **home pages** (3) are rebuilt as data-driven sections (hero, highlights, app download, latest posts, calls to action, newsletter, partner logos) with the current texts, links and images, which live in data files, as the scaffold already sketches. The layout of the sections follows the Phase 1 theme, not the current home page.

6.4 Blog and taxonomies (BLOG)

ID	WP	PRIORITY	REQUIREMENT
`BLOG-01`	WP2	MUST	Blog index per language at `/blog/` (and `/ca/blog/` , `/en/blog/`) with pagination, showing featured image, date, title and excerpt.
`BLOG-02`	WP2	MUST	Post layout: title, date, author name, featured image, body, categories and tags, share links that are plain links (no third-party scripts), and previous/next post.
`BLOG-03`	WP2	MUST	Category and tag archive pages at their current paths (URL-03), with the same list layout.
`BLOG-04`	WP2	SHOULD	Related posts (same category) at the end of each post.
`BLOG-05`	WP2	MUST	An **author** can be set per post as plain text (name), with no author pages.

6.5 Navigation, header and footer (NAV)

ID	WP	PRIORITY	REQUIREMENT
NAV-01	WP2	MUST	Main menu per language with the same items, labels, order, two levels and targets as the current WordPress menus, defined in configuration or data files that the team can edit. The team supplies the menus as a data file (24 menus, 231 items, with labels and targets checked against the live site). Items pointing to dropped URLs are removed or retargeted at kick-off.
NAV-02	WP2	MUST	Header: logo, main menu, language switcher (Spanish, Catalan, English, to the translated page, MIG-02), search link, and the social links and quick links of today's top bar. Its layout follows the Phase 1 theme.
NAV-03	WP2	MUST	Footer per language with the contents of the current footer: the smaller menus, partner and funder logos, social links, app store badges, newsletter sign-up (COMM-01) and legal links, laid out by the theme.
NAV-04	WP2	MUST	Mobile navigation (hamburger menu) covering the full menu, usable by keyboard and screen reader.

6.6 Search (SRCH)

ID	WP	PRIORITY	REQUIREMENT
SRCH-01	WP2	MUST	Site search per language with a **static index** built at deploy time (e.g. Pagefind), covering posts, pages, FAQ items and events, with results showing title, excerpt and date. No external search service.
SRCH-02	WP2	SHOULD	The current search URL form `/?s=<term>` keeps working (URL-09).

6.7 Newsletter, contact and social (COMM)

ID	WP	PRIORITY	REQUIREMENT
COMM-01	WP2	MUST	Newsletter sign-up with **Mailchimp's embedded form**, posting directly to Mailchimp (the team supplies the form code), with a honeypot field and the current consent text. No server component.
COMM-02	WP3	MUST	The three pages that embed a Contact Form 7 form get an email link or email address supplied by the team instead. No contact forms anywhere on the site.
COMM-03	WP2	MUST	Social links (Twitter/X, Facebook, YouTube, RSS, app stores) as plain links with icons served from the site. No social widgets or scripts.

6.8 Analytics and cookies (ANA)

The site currently uses Google Analytics 4 without a consent banner. The team may switch to a cookieless analytics service before kick-off (OPT-03). Quote ANA-02 as a separate line so we can see the saving if it is dropped.

ID	WP	PRIORITY	REQUIREMENT
ANA-01	WP2	MUST	The analytics snippet is set from the site configuration (measurement ID supplied by the team) and can be turned off with one setting. Nothing from the analytics provider loads before consent.

ID	WP	PRIORITY	REQUIREMENT
ANA-02	WP2	MUST	A lightweight **cookie-consent banner** in the three languages (accept, reject, link to the cookies policy page), remembered in the browser, that gates analytics. Texts supplied by the team. No consent-management service.
ANA-03	WP2	MUST	Apart from analytics after consent, the Mailchimp form submission, and third-party media the visitor activates (MIG-09), pages make **no third-party requests**: fonts, scripts, styles and icons are served from the site. Google Fonts are replaced by self-hosted files of the same families.

6.9 Metadata and SEO (SEO)

ID	WP	PRIORITY	REQUIREMENT
SEO-01	WP2	MUST	Per page and language: title and description (from the Yoast fields where present, otherwise generated), canonical URL, `hreflang` links between translations and `x-default`, Open Graph and Twitter card tags with the featured image, a default social image, `sitemap.xml` (per language, with an index), `robots.txt` and favicons.
SEO-02	WP2	MUST	The **preview site** carries `noindex` and a visible “preview” banner until the launch (WP4), so that visitors and search engines are not confused by two sites.
SEO-03	WP2	SHOULD	Structured data (`Article`) for blog posts, and `BreadcrumbList` for nested pages.

7 Technical requirements (TECH)

ID	WP	PRIORITY	REQUIREMENT
TECH-01	WP2	MUST	**Hugo (extended), current stable release**, pinned in the build. Static output only: no server-side code, database or accounts. The build fails if the published site exceeds 900 MB or if Hugo reports errors, and completes within the GitHub Pages limits (1 GB site, 10-minute deployment).
TECH-02	WP2	MUST	Source, content and media live in a **public GitHub repository provided by the team** under **GPL-3.0**, as plain files (**no Git LFS**). Third-party components have GPL-3.0-compatible licences; fonts and icons are licensed for self-hosting.
TECH-03	WP2	MUST	**GitHub Actions** builds the main branch and deploys it to **GitHub Pages** at a preview address that sits at the root of its own host, so that every path is the same as in production. The team provides that address at kick-off (a dedicated `github.io` address or a subdomain); the default Pages address of the Mosquito-Alert organisation belongs to another site and would put the preview under a sub-path. The deployment is ready to move to `www.mosquitoalert.com` (custom domain, HTTPS enforced) with a configuration change at launch (WP4). Previews of pull requests are a SHOULD.
TECH-04	WP2	MUST	**Separation of content, structure and style.** Content files hold Markdown or HTML with shortcodes and front matter only; layouts and partials hold structure; one stylesheet system holds presentation, with colours, type scale, spacing and breakpoints as CSS custom properties in one tokens file. No inline styles in content, and no content in templates.
TECH-05	WP1	MUST	The pipeline needs **no access to WordPress**: its inputs are the export file, the media archive, the translation links (MIG-02), the URL inventory, the redirect seed and the menus, all provided as files (section 9).

ID	WP	PRIORITY	REQUIREMENT
TECH-06	WP1	MUST	The pipeline, converter, crawler and URL check script are in the repository with a README that lets a developer run them from scratch in under an hour.
TECH-07	WP2	MUST	**Editing without a developer.** A team member can add or edit a post or page and upload an image through the GitHub web interface, following a short editor guide (in English; Spanish is a SHOULD). Changes deploy automatically.
TECH-08	WP2	SHOULD	Images are lazy-loaded, with their width and height set. Additional sizes generated by Hugo are used only for featured images in lists, and only as far as the size cap allows (TECH-01); the original file keeps its URL (URL-02).
TECH-09	WP2	SHOULD	A link checker runs in the build (e.g. htmltest or lychee) and fails on broken internal links.
TECH-10	WP2	MUST	`hugo server` runs the site locally without the migration tooling, and the README says how.
TECH-11	WP2	MUST	The **shortcodes of Appendix A.3** are implemented in the theme, styled, documented, and shown together on a demo page that is not published in production, so that WP3 can convert pages against them.
TECH-12	WP2	MUST	**Plain theme.** The Phase 1 theme is simple and functional: the current logo, the current main colours (Appendix B.5), one or two self-hosted open-licence typefaces, and a documented set of components (header, footer, home sections, post, list, page, FAQ, event, search, 404 and the shortcodes of Appendix A.3). It does not reproduce the look of the current site, and no time should be spent matching it. Phase 2 restyles or replaces the theme without touching content, data files or the pipeline.

8 Quality requirements (QUAL)

ID	WP	PRIORITY	REQUIREMENT
QUAL-01	WP2	MUST	**Responsive** from 360 px phones to large desktop screens. No horizontal page scrolling, except inside tables.
QUAL-02	WP2	MUST	**Browsers:** the latest two versions of Chrome, Edge, Firefox and Safari (macOS); Safari on iOS 16 or later; Chrome on Android.
QUAL-03	WP2	MUST	**Accessibility** of templates, navigation, search, banner and shortcodes: WCAG 2.2 level AA, full keyboard operation, visible focus, correct headings and landmarks, sufficient contrast, 200% zoom. Migrated content keeps its existing alt texts. UPF is a public body, so Spanish web accessibility rules apply (RD 1112/2018).
QUAL-04	WP2	MUST	**Performance:** the home page and a typical blog post score at least 90 in Lighthouse Performance (mobile), with third-party embeds not activated.
QUAL-05	WP2	MUST	**Languages:** all interface strings live in translation files, and dates are formatted per language. Adding a language means adding files, not changing code.
QUAL-06	WP4	MUST	**Content fidelity:** the number of published posts, pages, FAQ items and events per language matches the final export, leaving aside password-protected items and items that share a URL (MIG-01, MIG-10), and a sample review (section 10.2) finds no missing text, images, links or embeds.

9 What the project team provides

By the kick-off on **Tuesday 17 November 2026**, unless noted:

1. **The WordPress export (WXR)** of the whole site, made the day before kick-off, and a fresh export at content freeze (WP4, after Phase 2). The export contains unpublished items and author details; it is confidential and only published content is migrated. A sanitised sample is attached now (`sample_export.xml`).
2. **The media library as an archive taken from the server** (tar), with the server's folder tree and exact file names: the 2,877 library files and the 898 scaled variants that published content references. With it, a list of every file with its path, size, checksum and whether published content uses it, and the new files at content freeze.
3. **The translation links and a snapshot of every page**, from the team's own crawl of the live site in November 2026: for each URL of the inventory, the `hreflang` links, canonical URL, language and WordPress ID, and the HTML as served.
4. **The URL inventory** (attached now, 2,203 URLs), **the content list** (attached now, `content_inventory.csv`), **the redirect seed** (attached now, `redirects_seed.csv`), the list of URLs to drop, and decisions on any tier questions within one working day.
5. **The menus as a data file**: 24 menus with 231 items, their labels and targets resolved against the live site.
6. **Access**: the public repository (Appendix C) and a preview address at the root of its own host (TECH-03); at launch (WP4), the DNS change (done by the team's DNS administrator, following the contractor's instructions, with the old site kept at a fallback address).
7. **Accounts and texts**: the Mailchimp form code, the Google Analytics measurement ID (or the chosen alternative), the cookie banner and consent texts in three languages, logos in vector form, and email addresses to replace the three forms.
8. **Translations** of any new interface strings within two working days of receiving the string file.
9. **One contact person** (John Palmer), who replies to questions within one working day, and a communications team that does the review rounds (16 December for WP1 and WP2; February for WP3; at launch for WP4) and reports issues in the repository.

10 Deliverables and acceptance

10.1 Deliverables

WP1 and WP2 (this request), by 11 December 2026:

1. In the repository: the migration pipeline, the crawler for new items (MIG-02) and the URL check script, with a README that lets a developer run them from scratch (TECH-06), and the content they produce from the kick-off export: posts, pages (migrated, not yet converted), FAQ items, events, the media at their original paths, the manifest of held-back media and the redirect map.
2. The theme: layouts, navigation, header and footer, blog and taxonomy templates, search, newsletter sign-up, analytics and consent banner, metadata, the shortcodes of Appendix A.3 with their demo page (TECH-11), and the editor guide (TECH-07), with a README covering local setup, editing content, adding redirects and deployment.
3. The preview site deployed by GitHub Actions (TECH-03, SEO-02), and the URL check report against it (URL-07).

4. A 30-minute handover call, and bug fixes at no extra cost until Thursday 18 February 2027.

WP3 (later request): the converted pages and the conversion report (PAGE-06), the complete site on the preview address (Milestone 2), and bug fixes at no extra cost for one month after acceptance.

WP4 (after Phase 2): the content-freeze run; the production site at `www.mosquitoalert.com`; the URL check report against production; the team's decision on held-back media applied (MIG-04); a 1-hour handover call; and bug fixes at no extra cost for one month after launch.

10.2 Acceptance criteria

A work package is accepted when its MUST requirements are met and the checks below pass. For WP1 and WP2, the checks run on the preview site between 11 and 18 December, leaving aside the pages that WP3 converts; for WP3, they run on the preview site at Milestone 2; for WP4, on the production site at launch.

1. **URLs:** the URL check report shows every tier-1 URL returning 200 with the equivalent content (for WP1 and WP2, pages may still show unconverted content), every tier-2 URL returning 200, every tier-3 URL returning a redirect page to the mapped target, and every tier-4 URL returning the 404 page. Every published media path answers 200 in its exact form (MIG-11). The internal link checker reports no broken links.
2. **Content:** counts per type and language match the final export (QUAL-06). The team compares a random sample of 30 posts and 20 pages with the old site and finds no missing text, images, links or embeds.
3. **Languages:** the switcher takes the visitor to the translation on a sample of 20 posts and pages that have one, and to the language home page where there is none.
4. **Independence:** browsing every template type with the network inspector open shows no request to WordPress, Avada, Google Fonts or any third party other than those allowed in ANA-03.
5. **Devices and accessibility:** layouts work at 360 px, 768 px and 1440 px; an automated scan (e.g. axe) of each template type shows no critical or serious issues; the menu, search, banner, tabs and accordions work with the keyboard alone.
6. **Performance:** QUAL-04 is met.
7. **Editing:** a team member, following the editor guide, publishes a test post with an image and edits a page through the GitHub web interface, and the changes appear on the site automatically.
8. **Pipeline:** running the pipeline again on the same export changes nothing (WP1). The content-freeze run (MIG-07) reproduces the site from the fresh export, with the posts added since kick-off present and nothing else changed unexpectedly, as shown by its change report (WP4).

---

11 Optional items (price separately)

These may or may not be ordered.

ID	OPTION
`OPT-01`	**Editing interface.** A Git-based CMS for editors (e.g. Sveltia CMS or Decap CMS) with GitHub login, the three languages, image uploads and an editorial (draft/review) workflow, including whatever small authentication helper it needs on a free tier, and its documentation.
`OPT-02`	**Contact forms** for the three pages that have one today, through a form service with spam protection and a GDPR-compliant privacy text, with no server of our own. Name the service and any cost.

ID	OPTION
`OPT-03`	**Cookieless analytics** instead of Google Analytics: set-up and configuration of a privacy-friendly service chosen with the team (e.g. Plausible, Umami or GoatCounter), so that no consent banner is needed. Name the service and any cost.
`OPT-04`	**Cloudflare in front of GitHub Pages** (free plan), set up for the preview site and reusable at launch: DNS, HTTPS, and server-side redirects generated from the redirect map (Bulk Redirects), so that redirected URLs return HTTP 301 instead of an HTML redirect page.

12 How to submit a quotation

Send your quotation by email to **john.palmer@upf.edu** and **bruno.castro@upf.edu** by **Friday 13 November 2026, 12:00 CET**. Please include:

1. **A fixed price excluding VAT for WP1 and for WP2**, with the applicable VAT shown separately (if you are established outside Spain, say whether the reverse charge applies instead), and ANA-02 as a separate line. UPF may award the two packages together or separately, and may award them to different bidders. If you quote for only one, say which. Tell us which SHOULD items you would drop to reduce the price, and by how much.
2. **A price excluding VAT for each optional item** OPT-01 to OPT-04.
3. **Confirmation that you can deliver WP1 and WP2 by 11 December and invoice by 18 December 2026**, and who will do the work between 17 November and 18 December. Earlier delivery is welcome.
4. **Your approach**: Hugo version and theme approach; how the pipeline uses the supplied translation links and keeps them current (MIG-02); how you process media and keep file names exact (MIG-04, MIG-11); how the shortcodes of Appendix A.3 (TECH-11) will support the later conversion of the Fusion Builder pages; whether you would start from the scaffold (Appendix C) or from scratch, and why.
5. **2–3 examples** of relevant work, such as WordPress-to-static migrations, Hugo or other static sites, and multilingual or accessible websites, with links.
6. **Assumptions and exclusions.**

We will choose based on: the quality and realism of the approach to keeping URLs working and to the content model, relevant experience, price (compared excluding VAT), and ability to meet the dates.

A Content model

This is the interface between the work packages. The contractor for WP1 may propose adjustments at kick-off; once agreed, all packages follow it. Names are suggestions.

A.1 Repository layout

PATH	CONTENTS
`content/es/`, `content/ca/`, `content/en/`	Content per language. Spanish is the default language and is served at the root
`content/<lang>/blog/<slug>/index.md`	Blog posts. Permalink `/<slug>/` under the language root, as in WordPress. `content/<lang>/blog/_index.md` is the blog index at `/blog/`

PATH	CONTENTS
`content/<lang>/<section>/.../<slug>/index.md`	Pages, nested as in their URL (`_index.md` for a page that has child pages), e.g. `content/es/proyectos-cientificos/aim-cost/index.md` for `/proyectos-cientificos/aim-cost/`
`content/<lang>/faq-items/<slug>.md`	FAQ items, at `/faq-items/<slug>/` , grouped on the FAQ page by the `faq_categories` taxonomy
`content/<lang>/agenda/<slug>.md`	Events, at `/agenda/<slug>/` , with an index at `/agenda/`
`static/wp-content/uploads/`	Media at their original paths: dated folders (`YYYY/MM/`) or the uploads root, with exact file names (MIG-11)
`data/media_holdback.csv` , `data/media_include.txt`	Manifest of the media that are held back, and the team's list of files to publish anyway (MIG-04)
`data/redirects.csv`	Redirect map: `from,to,note` . The build turns each line into an HTML redirect page
`data/wordpress_ids.json`	WordPress ID to path lookup for URL-09
`data/navigation.yaml` , `data/footer.yaml` , `data/home/<lang>.yaml`	Menus, footer and home page sections per language
`i18n/<lang>.yaml`	Interface strings
`layouts/` , `assets/css/` , `assets/js/`	Theme. One tokens file (`assets/css/tokens.css`) holds colours, type and spacing
`tools/`	Pipeline, converter, crawler and URL check script, with their README

Taxonomy URLs are set with Hugo's taxonomy permalinks so that categories are `/blog/category/<slug>/` and tags `/blog/tag/<slug>/` .

A.2 Front matter (YAML)

FIELD	USED BY	NOTES
`title` , `date` , `lastmod` , `slug` , `draft`	all	`date` is the WordPress publication date; `slug` reproduces the WordPress slug exactly
`translationKey`	all	Same value for the translations of one item (MIG-02)
`description` , `seo_title`	all	From the Yoast fields; `description` falls back to the excerpt
`image`	posts, pages	Featured image path under `/wp-content/uploads/`
`author`	posts	Display name as text
`categories` , `tags`	posts	Slugs as in WordPress, so archive URLs match
`wordpress_id` , `wordpress_url`	all	For traceability and URL-09
`aliases`	any	Additional old paths that should lead here (Hugo generates the redirect pages)

FIELD	USED BY	NOTES
`layout`	pages	`full-width`, `default` or `blank` (PAGE-05)
`faq_categories`, `weight`	FAQ items	Category slugs and display order
`event_start`, `event_end`, `venue`, `organizer`, `event_url`	events	From The Events Calendar fields

A.3 Shortcodes

SHORTCODE	REPLACES	NOTES
`figure`	`[caption]`, image frames	`src`, `alt`, `caption`, `link`, optional size
`gallery`	`[gallery]`, Fusion gallery	List of images with optional captions
`youtube`, `vimeo`, `tweet`, `soundcloud`, `embed`	Embeds and `[embed]`, `[video]`	Click-to-load placeholder (MIG-09)
`row` / `col`	Fusion container, row, column	`col` takes a width fraction (e.g. `1/2`, `1/3`)
`box`	Content box, counter box, testimonial	Title, icon or image, text, link
`tabs` / `tab`	Fusion tabs	
`accordion` / `item`	Fusion FAQ, toggles	Also used by the FAQ page
`button`	Fusion button	Label, link, style (primary, secondary), target
`person`	Fusion person	Name, role, image, links
`checklist`	Fusion checklist, list items	
`separator`, `heading`	Fusion separator, title	
`include`	Fusion global elements	Includes a named partial (PAGE-04)
`document`	Links to PDFs	Title, path, size

B Inventory of the current site

Counts from the live sitemaps (5 November 2026) and the WordPress export of 9 November 2026. The export also contains 107 draft, 9 private and 36 trashed items, which are not migrated. The attached `content_inventory.csv` lists every published item with its type, language, URL, dates, template, page-builder use and markup counts.

B.1 Public URLs, by type and language

The rows of `url_inventory.csv`:

TYPE	SPANISH	CATALAN	ENGLISH	TOTAL	TIER
Pages (incl. home)	62	61	83	206	1

TYPE	SPANISH	CATALAN	ENGLISH	TOTAL	TIER
Blog index pages	1	1	1	3	1
Blog posts	218	213	173	604	1
FAQ items	28	28	28	84	1
FAQ index	1	1	1	3	2
Events	74	43	43	160	2
Events index	1	–	–	1	2
Blog categories	17	17	17	51	2
Blog tags	352	366	350	1,068	2
FAQ categories	5	5	5	15	4
Author pages	8	–	–	8	4
Total				**2,203**	

The sitemaps list URLs and the export lists items, so their counts differ. The 211 published pages of the export are the 206 pages above, the 3 blog index pages and two pages that are password-protected in WordPress (`/en/entolab/` and `/proyectos-2/`); these two are absent from the sitemaps and are not migrated. Four of the 206 pages redirect to other pages on the live site and become redirects. The 606 published posts have 604 URLs, because two pairs of posts share a URL and the live site serves one of each pair. Blog posts by year of publication: 2014, 18; 2015, 38; 2016, 79; 2017, 73; 2018, 74; 2019, 32; 2020, 90; 2021, 39; 2022, 45; 2023, 43; 2024, 20; 2025, 54; 2026 (to November), 1.

B.2 Content in the export

ITEM	COUNT	NOTES
Published posts	606, at 604 URLs (es 218, ca 213, en 173)	604 have a featured image; 8 authors
Markup in posts (posts containing it)	`[caption]` 401 (827 captions); `[gallery]` 2; Fusion gallery 6; YouTube 44; Twitter/X 16; issuu 8; `[video]` 11; `[embed]` 12; an iframe 60	Images hosted on other domains: 29 (springernature.com, twimg.com, creaf.cat and others)
Published pages	211 (es 64, ca 62, en 85), of which 209 are public	Two are password-protected and not migrated. Of the 209, 190 use Fusion Builder; templates: full width 110, default 80, blank 19
Fusion global elements	18	Used 46 times
FAQ items	84 (28 per language)	5 categories
Events	160 (es 74, ca 43, en 43)	2016: 27; 2017: 79; 2018: 54; with 60 venues and 17 organisers
Menus	231 items: 216 in 24 menus, 15 not assigned to a menu	3 main menus (es 38, en 36, ca 35 items), plus top-bar, footer and link menus per language. The supplied data file marks which items the live site shows

ITEM	COUNT	NOTES
Old slugs	226 on published items (167 posts, 58 FAQ items, 1 event)	WordPress redirects them today; `redirects_seed.csv` (URL-04)
Contact Form 7 forms	10 defined, 3 embedded in published pages	`/ca/ambits-dactuacio/educacio/`, `/en/area-of-activity/education/`, `/webquest-madrid-murcia-girona/`
Mailchimp form	2 defined	One is shown in the footer of every page
Comments	None	The export holds 21 pingbacks and trackbacks, which are not migrated

B.3 Fusion Builder elements in published pages

ELEMENT	OCCURRENCES	SUGGESTED TREATMENT (APPENDIX A.3)
`fusion_builder_column`	2,406	`row` / `col`
`fusion_text`	1,359	Markdown or HTML
`fusion_imageframe`	1,201	`figure`
`fusion_separator`	783	`separator` or dropped
`fusion_builder_container` / `fusion_builder_row`	452 each	`row`
`fusion_li_item`	340	List items in `checklist`
`fusion_button`	259	`button`
`fusion_tab` / `fusion_tabs`	186 / 27	`tabs` / `tab`
`fusion_content_box` / `fusion_content_boxes`	97 / 25	`box`
`fusion_title`	96	`heading`
`fusion_person`	69	`person`
`fusion_checklist`	57	`checklist`
`fusion_global`	46	`include`
`fusion_blog`	43	Latest-posts partial
`fusion_social_links`	43	Social links partial
`fusion_slide` / `fusion_slider`	27 / 9	Static `gallery` or first slide (simplification)
`[caption]`	24	`figure`
`fusion_code`	20	Raw HTML, reviewed by hand
`fusion_faq`	15	`accordion`
`fusion_youtube` / `fusion_vimeo`	14 / 1	`youtube` / `vimeo`
`fusion_counter_box` / `fusion_counters_box`	12 / 3	`box` (static number)

ELEMENT	OCCURRENCES	SUGGESTED TREATMENT (APPENDIX A.3)
`fusion_builder_column_inner` / `fusion_builder_row_inner`	12 / 6	Nested `row` / `col`
`fusion_testimonial` / `fusion_testimonials`	6 / 6	`box`
`[video]`, `[embed]`	5, 3	`embed`

B.4 Media

ITEM	FILES	SIZE
Media library: distinct file paths in the export	2,877	about 1.5 GB
of which directly at the uploads root, without a dated folder	740	
Used by published content (originals)	about 1,360	741 MB
images: JPEG 151 MB, PNG 207 MB	1,272	358 MB
PDF and DOCX documents	69	225 MB
ZIP packs of images and logos, linked from pages	6	72 MB
audio and video (8 MP4, 1 MOV, 1 MP3)	10	85 MB
Scaled variants that published content references	898	about 85 MB
Not used by published content (held back, MIG-04)	about 1,430	722 MB
of which images	1,229	363 MB
of which PDFs	185	249 MB
of which ZIP packs and videos	19	110 MB

Sizes are from the team's 2025 copy of the library, and the size of the variants from a sample on the server. The archive supplied at kick-off is taken from the server and comes with exact figures for every file. Published content also links to about 20 files that no longer exist on the server; these links are broken today and stay broken.

File names (MIG-11): 1,783 contain upper-case letters; 175 contain accented letters, of which 12 are stored in decomposed Unicode form; 7 pairs differ only by case or Unicode form; 124 names occur in more than one folder, often with different contents.

Estimated size of the published site under the rules of MIG-04:

PART	SIZE
Originals used by content, after JPEG re-encoding (16% saved on a test sample) and reduction of the 48 large PNG photos (91 MB to about 30 MB)	about 655 MB
Scaled variants, as supplied	about 85 MB
Pages, styles, scripts and search index (our guess, not measured)	50–100 MB
Total	**790–840 MB**

Version 1.0 gave 650–750 MB. That figure was wrong: it left out the scaled variants and undercounted the files that content uses.

B.5 Current platform and third-party requests

WordPress 6.0.18; Avada 7.2 with the child theme `mosquitoalert`; Fusion Builder 3.2; WPML 4.5.10; Yoast SEO; W3 Total Cache; Contact Form 7; Mailchimp for WordPress; The Events Calendar; Avada FAQ; GitHub Embed. Third-party requests on page load today: Google Analytics 4 (`G-3YLRH1LLLW`) and Google Fonts (Open Sans; Roboto is also used); YouTube, Twitter/X and issuu on pages that embed them. Main colours in the current stylesheet: yellow `#ffdd18`, dark grey `#333333`, red `#c91d31`, greens `#54770f`, `#65bc7b`, `#a0ce4e`.

C The optional Hugo scaffold

In 2025 the project team started a Hugo version of the site. It is kept, frozen, on the `scaffold-2025` **branch** of the public repository `github.com/Mosquito-Alert/website` (GPL-3.0); the `main` branch holds this specification. The team confirms at kick-off which repository receives the contractor's work (TECH-02, TECH-03). You may start from the scaffold, take parts of it, or ignore it; there is no obligation and no advantage in the evaluation either way. It contains:

- A Hugo configuration with the three languages (Spanish at the root), the permalink scheme for posts and events, and the Spanish main menu copied from WordPress.
- Layouts for the home page (hero, highlights, app, latest posts, calls to action, newsletter, partners, driven by data files), blog list and single post, taxonomy pages, a header with menu toggle and language menu, and a footer driven by data files.
- A first WordPress-export converter (`scripts/wxr_to_hugo.py`) that writes front matter and the HTML body verbatim, used to import 30 test posts, and a script that profiles the export.
- A placeholder Decap CMS configuration and a GitHub Actions workflow (deployment switched off in the public copy).

Known gaps, which this specification resolves: the converter does not handle translation links, shortcodes or media; its test copy of the uploads folder was flattened, so media URLs did not match the original paths; media were stored with Git LFS, which the deployment cannot afford; the permalink setting for pages does not support nested pages; and the Decap configuration depends on a service that is being retired. The branch builds with `hugo server`; images are missing because the media are not in the public repository (they are supplied to the contractor, section 9).

D Questions and answers

Questions received from bidders up to 10 November 2026, with our answers. Later questions will be answered by email to all bidders.

D.1 Kick-off export

The counts in Appendix B came from an export of October 2025. Will the export delivered at kick-off be a fresh one, so that the sitemap counts and the export match from the start?

Yes. We made a fresh export on 9 November 2026, and Appendix B now uses it; we will make another the day before kick-off. Since the October 2025 export the site has gained three posts and 26 media files, and four items were edited. The sitemaps and the export will never show identical counts, because the sitemaps

list URLs, including index pages, and the export lists items. Appendix B.1 reconciles the two. Two published pages are missing from the sitemaps because they are password-protected in WordPress; they are not migrated (MIG-01). `content_inventory.csv` lists every published item with its URL, and `sample_export.xml` shows the real markup of a selection of items.

D.2 Existing redirects

Does the current site have redirects defined outside WordPress content, for example in `.htaccess`, in Yoast Premium or in a redirection plugin?

The site runs the free edition of Yoast SEO, which has no redirect manager, and the export holds no data from a redirection plugin. Some redirects are nevertheless defined outside the content: our crawl found four pages of the sitemap that the live site redirects to other pages. We are asking the current provider for the server configuration and will pass on any further rule before kick-off. WordPress itself also redirects old slugs: the export records 226 of them on published items. All of these are attached as `redirects_seed.csv`, together with three front-page aliases, and they belong in the redirect map (URL-04). Redirects at host level (http to https, the bare domain to `www`, missing trailing slashes) are handled by GitHub Pages.

D.3 Crawling the live site

Could a firewall, a rate limit or a caching rule block the crawl of the inventory? Is there a request rate to stay under?

We have run the crawl ourselves and supply the result (MIG-02, section 9), so the contractor does not need to crawl the site in bulk. For the smaller crawl of new items at content freeze: as far as we can see there is no firewall or CDN in front of the server, and `robots.txt` sets no crawl delay, but pages that are not in the site's cache take 7 to 40 seconds to build. Request one page at a time, wait for each answer, allow at least 90 seconds, and retry failures.

D.4 Size budget and file names

Does the 650–750 MB estimate include the unreferenced PDFs and the scaled variants? Will the uploads copy keep the exact file names of the server, including upper case and accented characters?

No, and the estimate in version 1.0 was wrong: it left out the scaled variants and undercounted the files that content uses. Appendix B.4 has the corrected inventory, and MIG-04 has a new rule. Files that no published content uses are held back instead of published, which keeps the site at an estimated 790–840 MB, below the 900 MB cap. Version 1.0 also described some ZIP files as app installers. They are packs of images and logos, and the six that pages link to are published.

On file names: yes. We supply the library as an archive taken from the server, with its folder tree and exact names, and MIG-11 lists what to watch for: upper case, accents, a dozen names in decomposed Unicode form, and seven pairs that differ only by case or Unicode form.

E Changes in version 1.1

WHERE	CHANGE
Section 5, Appendix B	Counts taken from the export of 9 November 2026. Media inventory corrected: about 1,360 original files (741 MB) are used by published content, not 971 (610 MB); 898 scaled variants, not 839; the ZIP files are packs of images and logos, not app installers; 740 files sit at the uploads root, outside the dated folders

WHERE	CHANGE
Section 6.1, tiers	Media that content uses, including the scaled variants, are tier 1. Media that no content uses are held back, where version 1.0 kept the documents and dropped the images. Old slugs join tier 3
URL-01, URL-02, URL-04, URL-05, URL-07	Reworded for the points above. The redirect map starts from the supplied seed, and the URL check covers redirects and media paths
MIG-01, MIG-02	Password-protected items are not migrated (two pages). The media archive and the translation links are supplied by the team. The contractor's crawler only covers items added later
MIG-04, media	Scaled variants are supplied, not regenerated. Large PNG photos are reduced. A manifest and an include list replace the keep/drop list. The size estimate is 790–840 MB, not 650–750 MB, and the cap is not the contractor's risk
MIG-10, MIG-11	Where two items share a URL, the one the live site serves is migrated. New requirement on exact file names
NAV-01, menus	The menus are supplied as a data file
TECH-02, TECH-03	The repository is provided by the team. The preview address sits at the root of its own host
TECH-05, TECH-08	Inputs listed. Image sizes generated by Hugo are limited by the size cap
Section 9	New list of what the team provides
Sections 4.4, 11 and 12	OPT-05 removed: the site has no reader comments, only 21 pingbacks and trackbacks
Section 10	Deliverables and URL check adjusted to the held-back media and exact media paths
Appendix A.1	Media folder described as it is on the server; manifest and include list added
Attachments	`url_inventory.csv` has 2,203 rows: one duplicate removed, index pages labelled as such. `content_inventory.csv`, `redirects_seed.csv` and `sample_export.xml` are new
Appendix D	Questions and answers

Mosquito Alert is coordinated by CEAB-CSIC, UPF, CREAF and ICREA. This specification is published under CC BY 4.0; the website code is GPL-3.0.

Mosquito Alert · www.mosquitoalert.com